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EXHIBIT 2.3: TIME AND EFFORT REQUIRED FOR

CULTURAL RESOURCES COMPLIANCE

The time and effort required to complete cultural resources compliance will
vary greatly, depending on the nature of the project and the number and types
of resources that may be impacted by it.

The Table below indicates potential requirements in person-hours for the ma-
jor activities, based primarily on Caltrans’ Workload Estimating Norms. Also
included are estimates of standard person-hour requirements and elapsed
schedule time for some activities, based on Caltrans’ Environmental Hand-
book. In estimating schedule time, it should be noted that some activities could
be done at the same time.

ESTIMATED PREPARATION TIME (DOES NOT INCLUDE EXTERNAL AGENCY REVIEW TIME)
Sched. Est. Hours | Est. Hours

WBS Code | Activity / Product Months Standard Range

150.20.30 | Conduct Initial Archaeology 10-100 hours
Study

150.20.35 | Conduct Initial Built Envi- 10 -100 hours
ronment Study

150.20.70 | Conduct Initial Native Ameri- 10 -100 hours
can
Coordination

165.20.05 | Prepare APE Map 0 —80 hours

165.20.10 | Prepare ASR with no sites pre- | 1.5 months 40 hours 0 -1070 hours
sent

165.20.15 | Prepare ASR with sites present 6 months | 300 hours 0 -1070 hours

165.20.15 | Prepare HRER, Bridge 0-320 hours
Evaluation

165.20.20 | Conduct Extended Phase | 6 months | 360 hours 0 -1576 hours
(XPI)

165.20.25 | Conduct Phase 11 (PII) 12 months | 1768 hours 0 -1768 hours

165.20.45 | Prepare HPSR / HRCR 0 —300 hours

165.20.50 | Prepare FOE / MOA 0-120 hours

165.20.50 | Prepare Data Recovery 12 months 80-960 hours
Plan/Treatment Plan

165.25.10 | Prepare Section 4(f) Determi- 0-100 hours
nation

235.05.05 | Conduct Historic Built Envi- 40 -1000 hours
ronment Mitigation

235.05.10 | Conduct Phase 111 (PI1I) 15 months 0-1768 hours
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